
ID Task Name

1 At Risk Delta Dependent Species
2 Battle Creek Habitat Restoration Project

3 Coleman Intake Screens

4 Coleman Barrier Weir and Fish Ladder Modifications

5 Butte Creek Spring-Run Chinook Salmon Life History I

6 Clear Creek restoration

7 Clear Creek - headcut only

8 Clear Creek anadromous salmonid monitoring program

9 Lower Clear Creek Monitoring Program

10 Status and trends/baseline (salmonids)

11 Constant Fractional Marking

12 Compreh. Central Valley adult Chinook Salmon escape

13 Upper Sac. River basin Chinook Salmon escapement m

14 Develop Central Valley Steelhead compreh. monitoring

15 Sac River juv. winter Chinook Salmon estimates::Adult

16 Juvenile Outmigrant Sampling

17 Juv. anad. salmonid emigration@Glenn-Colusa ID fish

18 Real time flow monitoring in the Sacramento River syst

19 San Joaquin Basin-wide temperature model

20 Tuolumne River Restoration Monitoring

21 EWP (Environmental Water Program)

22 M&T Ranch/Llano Seco Pumping and Fish Screen Pro

23 R108 Fish Screen

24 Rim Dam fish passage evaluation

25 Lake Davis Pike Containment Project

26 Lake Davis pike eradication planning and implementati

27 Zebra Mussel Rapid Response

28 Zebra Mussel Prevention

29 Delta Pelagic Fishes Projects
30 Blacklock tidal marsh habitat rest proj

31 Restor. Of Cullinan Ranch

32 Calhoun Cut Restoration

33 Pelagic fish species scientific investigations

34 Monitoring responses of Delta smelt pop … SF estuary

35 DRERIP

36 Aquatic monitoring (IEP +)
Optimal Eco. Habitat,Flows & Water Quality
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Ecosystem Restoration

***** This chart represents when anticipated funding is needed for the listed project; the project itself may last for several months or years longer than what is shown.
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ID Task Name

37 Hamilton Airfield/Bel Marin Keys (BMK) Wetland Resto

38 Napa Salt Ponds restoration

39 Napa Salt Ponds monitoring

40 Tidal restoration of lands acquired through CALFED G

41 01-C04 'Suisun Marsh Property Acq and Habitat Rest

42 Tidal restoration of Mien's Landing in Suisun Marsh

43 Tidal restoration of Hill Slough parcel in Suisun Marsh

44 Multiple Species Projects
45 Add'l milestones: at-risk species affected by Water Pro

46 Invasive Spartina control implementation in the SF estu

47 McCormack-Williamson Tract

48 Rest. of E. delta floodplain habitats: Grizzly Slough/Cos

49 Sac. River-Chico Landing Subreach habitat restoration

50 Sac. River riparian monitoring & assessment consolida

51 Sac. River conservation area forum base funding

52 Lower Yolo Bypass strategic planning & feasibility asse

53 Suisun Marsh Plan (SMP)

54 Wetland response to modified hydrology: salinity mgmt

55 Conduct Comprehensive Terrestrial Monitoring

56 Cosumnes-Yolo Terrest.-aquatic ecotone (COYOTE P

57 Petaluma Marsh: Monitor/Secondary test site: Integ Re

58 Arundo donaz eradicate/coordinate prog.: monitor/eval

59 HCP/NCCP Planning Agreement
60 Implement HCP/NCCP
61 End of State 1 Milestone Assessment
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***** This chart represents when anticipated funding is needed for the listed project; the project itself may last for several months or years longer than what is shown.

Project: Schedule1
Date: Wed 1/11/06



ID Task Name

1 Water/Power Acquisitions
2 EWA Assurances

3 Acquisitions

7 Environmental Documentation
8 Long-Term EWA EIR/S

9 Draft EIS/EIR

10 Final EIS/EIR

11 Long-Term EWA

12 Tier 3 Reserve
13 Technical Review
14 Annual Technical Review 

Continue with Long-Term EWA
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ID Task Name

1 Central Valley Drinking Water Policy
2 Planning

3 Complete Technical Work to Support Basin Plan Amendm

4 Adopt Central Valley DWQ Policy

5 Water Quality Modeling

6 Regional ELPH Planning
7      Peer Review Preliminary Results

8 Franks Tract Pilot Feasibility & Design

9 Build Franks Tract Pilot & Monitoring

10 Franks Tract Pilot Feasibility & Design
11 Planning

12 Complete final NEPA/CEQA

13 Complete Construction, Begin Monitoring

14 San Joaquin River Salinity Mgt.
15 Recirculation Feasibility Study
16 WQ Exchanges
17 Identify pilot projects

18 Begin Implementation of Long-term Program

19 Treatment Technology
20 Complete Phase I: Bay Area Multiple Disinfectants

21 Science Panel Evaluation: Need for Add'l Demo Projects

22 ELPH Implementation
23 Contract Costa WD Alt. Intake Project

Will Franks Tract,DCC,TDF provide sufficient WQ?

Finding: Costs & risk of ELPH

Decide: Build Franks Tract Pilot
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ID Task Name

1 Program Management
2 Subventions

3      Process App's: Present to CALFED Mgmt; Rec Bd approval

4      Maintain Levees

5      Habitat Mitigation

6      Levee Enlargement

7 Special Projects

8      Develop BMPs for Dredged Material

9      Levee Enlargement and Stability Improvements

10      Habitat Mitigation and Enhancement

11 Levee Science Projects
12 Begin Study on the Effect of Saline Dredge Material on Benef

13 Begin Water Quality Studies for Dredging

14 Begin Impl.: Subsidence Reversal

15 Emergency Response (Training/Develop, Mutual Support, Loc
16 Risk Assessment: Implement Changes to Reduce Risk
17 Comprehensive Program Review
18 Beneficial Reuse of Dredged Material
19 Suisun Marsh
20 Implement Subventions and Special Projects

21 Levee Projects

22 Delta Risk Mgt. Strategy (DRMS)

23 Potential DRMS Actions
What is the best strategy for Levee protection?
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ID Task Name

1 Groundwater
2 Local Asst., Feasibility & implemen. Grants & Loans

3 Pursue implementation of additional projects

4 Develop legislation re: Groundwater Management

5 Surface: Shasta Lake Enlargement
6 Planning 

7 Complete initial Alternatives Report (Complete 6/2004)

8 Complete plan formulation report

9 Draft feasibility study report and env documentation

10 Final feasibility study report and env documentation

11 Initiate authorization process, obtain funding, and D&C

12 Surface: North of Delta off-stream Storage (NODOS)
13 Planning

14 Complete initial Alternatives Report

15 Complete plan formulation report

16 Draft feasibility study report and env documentation

17 Final feasibility study report and env documentation

18 Initiate authorization process, obtain funding, and D&C

19 Surface: In-Delta Storage
20 Planning

21 Initiate authorization process, obtain funding, and D&C

22 Surface: Los Vaqueros Reservoir Expansion
23 Planning

24 Complete initial Alternatives Report (Complete 10/2005)

25 Complete plan formulation report

26 Draft feasibility study report and env documentation

27 Final feasibility study report and env documentation

28 Initiate authorization process, obtain funding, and D&C

29 Surface: Upper San Joaquin River Storage Invest.
30 Planning

31 Complete initial alternatives report (Complete 9/2005)

32 Complete plan formulation report

33 Draft feasibility study report and env documentation

34 Final feasibility study report and env documentation

35 Initiate authorization process, obtain funding, and D&C

36 San Luis Reservoir Low Pt Improvement - Planning
37 Planning

38 Complete federal appraisal study (8/2005)

10/13

11/1

10/31

1/6

8/20

4/1

9/1

10/1

8/1

12/1

12/31

9/30

7/2

7/30

6/30

8/31
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ID Task Name

39 Draft feasibility study report and env documentation

40 Final feasibility study report and env documentation

41 Initiate authorization process, obtain funding, & D&C

12/29

12/31
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ID Task Name

1 Interim Barriers
2 Convert to Perm. Barriers: Middle, Old (@Tracy), Grantlin

3 SDIP: 8500 Gates EIR/S
4       Complete draft EIR/S

5       Complete Final EIR/S

6 Construct Permanent Operable Gates

7 Secure Permits for 8500

8 Operate under 8500

9 Clifton Court Fish Screens/10,300 cfs
10 Tracy Fish Test Facility
11 Lower San Joaquin River Flood Improvements
12 South Delta Fish Protection
13 Delta Cross Channel Studies
14 Complete Studies & make recommendations

15 Through-Delta Facility - Feasibility Study
16 Complete Studies & make recommendations

17       If supported, seek $ and initiate feasibility EIS/EIR

18       Obtain $ and authority to construct

19 North Delta Flood Control & Eco Rest. Improvements
20 Complete Final EIR/EIS

21 Obtain $ and authority to construct

22 Complete construction

23 DMC/CA Intertie Construction
24 Complete Final EA/Initial Study

25 Obtain $ and initiate construction

26 Complete Construction

27 Clifton Court Forebay/Tracy PP Intertie

Decide: 8500?

ON HOLD

ON HOLD

ON HOLD

Decide: Modifications needed?

Decide: Facility needed?
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ID Task Name

1 Priority Information Needs
2 PSP Grants

3 Directed Research Grants

4 CALFED Science Fellows

5 Communication
6 SFEWS Journal

7 CALFED Science Conference

11 State of Estuary Conference

15 Science Program Website

16 Workshops

17 Science Consortium

18 Scientific Communications

19 Performance Evaluation
20 Technical Review Panels

21 OCAP BO Review

22 IEP Workplan Review

23 EWA Review Workshop

24 CALSIM II San Joaquin Review

25 Develop Performance Measures
30 Annual Review of Indicators

34 Application of Scientific Practices

35 Independent Science Board

36 Expert Panels & Peer Review

37 Program Planning and Reporting

38 Program Planning and Reporting:Multi-year plan

45 Annual Report

58 Critical Path POD Studies

59 Interagency Ecological Program

60 Delta Science Panel

Finding: Best available science on Pelagic Organism recovery
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ID Task Name

1 Program Tracking
2 Institute Tracking System

3 Cross-Cut Budget

35 Regional Coordination
36 Regional Profiles

46 Regional Coordinators

47 Public Information and Outreach
48 Information & Outreach

49 Internet Communication

50 E-News

51 Information Dissemination

52 Bay-Delta Authority & BDPAC
53 Authority & BDPAC Support

54 Authority Meetings

97 BDPAC Meetings

126 Subcommittee Support  (9 sub's x 10 mtgs/yr)

127 Meeting Support (mtg materials, IT support, etc)

128 Environmental Justice
129 CALFED EJ Workplan

134 DHS Env. Health Tracking Program

135 Clearlake Mercury Project

136 Technical Assistance

137 EJ Training

140 Annual Report of Progress & Balance
141 Progress & Balance

142 Annual Report

143 Tribal Relations
144 Tribal Outreach

145 CA Indian Summit

146 USEPA Tribal Conference

147 Storage Project Tribal Briefing meetings

176 CA Tribal Water Council

203 Grant Opportunities

209 Tribal Training

210 Tribal Training
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Interagency Coordination and Planning

*Delta Vision Processes include efforts related to AB 1200, the Delta Protection Commission, and others.  These efforts are expected to collectively encompass water, flood control, ecosystem, transportation, utilities, 
recreations, etc.
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ID Task Name

216 DWQ Training

219 Technical Assistance

223 Statewide Initiative Policy

224 Water Management
225 Common Assumptions

226 Coordination with Bulletin 160

227 Coordination of the four-year Comprehensive Review

228 Delta Improvements Package

229 Interagency Coordination & Planning
230 Synthesis of Critical Path Findings

231 New or Revised EIR/S

232 Delta Vision Framework*
233 Delta Vision Processes*

Synthesis of Critical Path Findings

Ne
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Interagency Coordination and Planning

*Delta Vision Processes include efforts related to AB 1200, the Delta Protection Commission, and others.  These efforts are expected to collectively encompass water, flood control, ecosystem, transportation, utilities, 
recreations, etc.
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